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November 3, 2010-

work begins in Area 1. 

Work proceeded on the sewer line from 

Gravel Street to the Drawbridge. 
Sewer installation work to 

continue in Area 1. 

    As the New Year began the construction phase of the Mystic Streetscape and Util-
ity Relocation Project continued.  The sewer line installation, although not 100% com-
pleted, is at a point where the pipe has been installed allowing the State Bridge Pro-
ject to begin.  Some additional sewer work will be required to build up the manholes 
when the weather warms up, but this will be limited to smaller areas.  For now the area 
on both West Main Street and Gravel Street has been paved and the barriers moved 
back to the previous curb line to allow some additional parking.  This may be some-
what dependent upon the Bridge Traffic Plan and the alternating one way traffic sig-
nals the State requires to accomplish the bridge work.           

      The area of the rubble wall and 
the sewer installation was even more 
challenging than expected.  Tidal wa-
ter in the sewer trench needed to be 
continually pumped to excavate and 
install the pipe.  The rubble wall re-
pair has also not gone as expected 
and in fact there was no wall from 
about the center to the west end. In 
accordance with our structural engi-
neer’s recommendations, measures will 
be taken to provide support for the 
new sidewalk.  Both of these issues 
and weather conditions have lead to 

this stage taking longer than planned.   

 The next steps are to pour the concrete at the rubble wall; install conduits for elec-
trical, cable, and telephone; reinstall the “green wall;” install the granite curbing; com-
plete the sewer manhole tops; and install the sidewalks (weather permitting).  Signifi-
cant work is not expected to be done in this area next week.  The schedule for work 
beyond this area will be evaluated and planned during this period. 

 For any questions regarding the Bridge Rehabilitation Project and traffic issues, 
contact CONNDOT Representative Brent Church at 860-536-0527. 

Effects on Schedule 

Many challenges affect a construc-
tion schedule, such as weather or 
unforeseen conditions. We are ex-
periencing both of these. 

 We continue coordination of work 
with the bridge project, and work-
ing with the representatives of the 
Central Hall building to integrate 
the utilities for their project so that 
the completed Streetscape work 
will not have to be disturbed later.  


