

Groton Public Schools - School Facilities Initiative Task Force Study Updated Schedule (April 2013)

Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Key Meetings										
Task Force	Task Force	Task Force	Task Force	Task Force	Task Force	Task Force (2)	Task Force	Task Force	Task Force	Task Force and Other Boards
Deliverables										
Existing Conditions - Enrollment	Existing Conditions - Facilities	Public Opinion Survey Intro	Facilities Tours*	Educational Assessment	Alternative Scenario Development	Alternative Scenario Analysis/ Survey Tool	Public Survey & Scenario Refinement	Preferred Scenario Refinement	Recommendations Development	Final Recommendations
Activities										
Data Collection and Existing Conditions Analysis										
		Educational Assessment								
				Opinion Survey						
					Alternative Plans Development, Analysis and Refinement					
								Recommendations		
Public Involvement Process: Communications, Participation and Collaboration										

* May 9th meeting devoted to touring middle schools; key elementary schools to be toured on a Sat. TBD